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REVISION NOTED:
**REVISION NOTES FOR VERSION UPDATES**
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INDOOR ARENA AREA
WEG OCCUPY - Specific Areas:

Occupy north EXPO hall

Occupy vendor comps

Occupy west parking

Occupy Expo Hall

CONCESSIONS COMPOUND

     Main Tent 03-ARN-03

     Flooring

     Power

     Loading Dock Install

     Shipping/Receiving Tent 03-ARN-01

     General Purpose Tent 03-ARN-02

GENERAL CONTRACTOR

     Main Tent 18-OP-S01
     Materials Warehouse

     Power

CATERING COMPOUND

     '(Note: cafeteria opens 9 September)

     Main Tent 20-ARN-01

     Flooring

     Entry Canopy 20-ARN-02

     Pantry Tent 20-ARN-03

     Grill Tent 20-ARN-04

     Power

GATE C-CHARLIE Tent Canopies 14-ARN-01

     Power   

FENCING - PERIMETER West Parking Lots

AUXILARY MEDIA CENTER

     Partition Walls

     FFE Deliver & Install

     Power

     IT

LAW ENFORCEMENT SITE OPS CENTER

     Briefing Tent 14-ARN-02

     Flooring

     Power

    FFE/ IT

     Fencing-Perimeter-Set

TRAILERS

     Concessions Operations Trailer 03-ARN-101

     Power

     FFE Deliver & Install

     IT

     Concessions Finance Trailer 03-ARN-102

     Power

     FFE Deliver & Install

     IT

     General Contractor 06-ARN-101

     Power

     FFE Deliver & Install

     IT

     General Contractor 06-ARN-108

     Power

     FFE Deliver & Install

     IT

     General Contractor 06-ARN-107

     Power

     FFE Deliver & Install

     IT

     AGGREKO Office Trailer 06-ARN-102

     Power

     FFE Deliver & Install

JUNE JULY AUGUST



000000INDOOR ARENAFF0000
DRAFT 01+000 Overlay Install Schedule V 1.0

7/9/2010

     IT

     Logistics Office Trailer 09-ARN-101

     Power

     FFE Deliver & Install

     IT

     Nussli Office Trailer 06-ARN-104

     Power

     FFE Deliver & Install

     IT

     TGI Office Trailer 06-ARN-103

     Power

     FFE Deliver & Install

     IT

EXPOSITION  NORTH CAFETERIA

Open For Business

     Install Interior Walls

     Décor / Signage Install

     FFE Deliver & Install

COMPETITION

     Footing Install Begins - FOP

     IT

Run Power to Video Board Indoor Arena

Run Video Cable for Indoor Arena Video Board

Indoor Arena Install and Test Video Board

TOILETS

     Concessions Compound - Set

     Gen. Contr. Compound - Set

     Catering Compound - Set

     Logistics Compound - Set

LOOK / DÉCOR

     Décor / Look Install

     Ops / Wayfinding Signage Install

Event Operations

Overlay Bump-Out

Restoration
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