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**REVISED 061110 WITH ADDED PROTEUS INSTALL SCHEDULE (.PDF) DATED 060710**
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EXPO AREA
ALLTECH EXPERIENCE

     By Others

KENTUCKY EXPERIENCE

     WEG-KHP Agreement Date

     Scaffold Install

     Entertainment PavilionRoof

     Product Pavilion Roof

     Exhibit Pavilion Roof

     Entertainment Floor/Close omitted
     Product Pavilion Floor/Close

     Exhibit Pavilion Floor/Close

     Exhibit Pavilion Liner

     Pantry

     Pantry Walkway

     Welcome Chalet

     Green Room

     Carpet

     Aggreko Generator Compound

     Power / AirCon

     IT

     Kentucky Experience Occupancy / Upfit

     Waste Skips/Compactors - Set

     Waste Skips/Compactors - Power

     Fencing - Set

SPONSOR SHOWROOMS

     WEG-KHP Agreement Date

     UK Healthcare Roof

     UK Healthcare Carpet

     Bryer Structure

     Power 

     IT

     Sponsor's Occupy / Upfit

     Fencing - Set

TRADE SHOW - PAVILION

     WEG-KHP Agreement Date

     Proteus Main Structure

     Proteus Booths

     Carpet

     Power 

     IT

     Trade Show Vendor Occupancy / Upfit

     Waste Compactors - Set

     Waste Compactors - Power

     Fencing - Set

TRADE SHOW - VILLAGE

     WEG-KHP Agreement Date

     Proteus Staging & Delivery

     Proteus Build-Out

     Aggreko Generator Compound

     Power 

     IT

     Trade Show Vendor Occupancy / Upfit

     Fencing - Set

JOHN DEERE

     Sign Sign schedule unknown
     Tent / Floor Set

     Tent Power / AirCon

     John Deere Tent Occupy / Upfit

     Videoboard Videoboard schedule unknown
     Stables Stables schedule unknown

JUNE JULY AUGUST
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     Reining Arena Reining Arena unknown
     Equipment Equipment unknown
MAIN ENTRY

     WEG-KHP Agreement Date

     Solar House - Set

     Solar House - Power

     Solar House - Water

     Asphalt Ramps - Install

     Videoboard - Set

     Fencing - Set

TicketMaster Install / Testing

SUPERSTORE

     WEG-KHP Agreement Date

     Proteus Staging & Delivery

     Proteus Build-Out

     Power / AirCon

     IT

     SuperStore Occupancy / Upfit

     Fencing - Set

OPERATIONS COMPOUNDS

     Fencing - Set

     Transportation Control Tower - Set

     Transportation Control Tower - Power

TRAILERS

     WEG Venue Manager Trailer - Set

     WEG Venue Manager Trailer - Power

     WEG Venue Manager Trailer -  FFE

     WEG Venue Manager Trailer -  IT

     Ticket Trailer - Set

     Ticket Trailer - Power

     Ticket Trailer - FFE

     Ticket Trailer - IT

     Lost & Found Trailer - Set

     Lost & Found Trailer - Power

     Lost & Found Trailer - FFE

     Lost & Found Trailer - IT

     Transportation Trailer - Set

     Transportation Trailer - Power

     Transportation Trailer - FFE

     Transportation Trailer - IT

     Medical Trailer - Set

     Medical Trailer - Power

     Medical Trailer - FFE

     Medical Trailer - IT

TENTS

     Ops Materials Handling Tent - Set

     Ops Materials Handling Tent - Power

     Guest Services Tent - Set

     Guest Services Tent - Power

     Volunteer Break Tent - Set

     Volunteer Break Tent - Power

     Spectator Entry Canopies - Set

     Spectator Entry Canopies - Power

     Spectator Entry Canopies - IT

     VIP Greenroom Tent - Set

     VIP Greenroom Tent - Power

     VIP Security Tent - Set

     VIP Security Tent - Power

TOILETS

     Operations Compounds - Set

     Main Entry - Set

     Transportation Compound - Set

     Kentucky Experience/Sponsors - Set

LOOK / DÉCOR

     FOP Sponsor - Install

     Décor / Look Install
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     Ops / Wayfinding Signage Install

Event Operations

Overlay Bump-Out

Restoration


