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REVISION NOTED:
**REVISION NOTES FOR VERSION UPDATES**
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NINA BONNIE NORTH AREA
WEG OCCUPY FROM KHP

HOSPITALITY - Main Tent

     Main Structure

     Flooring

     Entry Canopy

     Carpet

     Exit Canopy to Toilets

     Toilet Trailer Canopy

     External Patio

     Power / AirCon

     IT

     Occupancy / Upfit

     Fencing - Set

ROLEX

     Rolex Tent

     Rolex Flooring

     Rolex Walkway

     Rolex Carpet

     Rolex Interior Liner

     Power / AirCon

     IT

     Rolex Occupancy / Upfit

     Fencing - Set

INTERNATIONAL FEDERATION

     Main Structure

     Flooring

     Entry Canopy

     Carpet

     Exit Canopy to Toilets

     External Patio

     Power / AirCon

     IT

     Occupancy / Upfit

     Fencing - Set

CATERING COMPOUND

     KITCHEN TENT

     Flooring

     Power   

     Water / Waste

     FFE Deliver & Install

     GRILL TENT

     PRODUCTION KITCHEN TENT

     Flooring

     Power   

     Water / Waste

     FFE Deliver & Install

     LOADING DOCK- Install

MAIN MEDIA CENTER TENT Operational Date
     Main Structure

     Flooring

     Entry Canopy

     Carpet

     Power / AirCon

     IT

     Occupancy / Upfit

     Fencing - Set

MEDIA FOOD SERVICE TENT

     Main Structure

     Flooring

     Carpet

JUNE JULY AUGUST
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     Power / AirCon

     IT

     Occupancy / Upfit

CATERING TENT-Media

     Flooring

HARGROVE WORKSHOP TENT

     Main Structure

     Flooring

     Power

TRAILERS

     WEG Sales/Marketing Trailer - Set

     Power

     FFE Deliver & Install

     IT

     WEG Hosp./Protocol Trailer -  Set

     Power

     FFE Deliver & Install

     IT

     WEG Language ServicesTrailer - Set

     Power

     FFE Deliver & Install

     IT

     WEG Venue Coordinator Trailer - Set

     Power

     FFE Deliver & Install

     IT

     WEG IT/Power Trailer - Set

     Power

     FFE Deliver & Install

     IT

     WEG IT #2 Trailer - Set

     Power

     FFE Deliver & Install

     IT

     WEG IT #3 Trailer - Set

     Power

     FFE Deliver & Install

     IT

     Catering Compound Office Trailer - Set

     Power

     FFE Deliver & Install

     IT

TOILETS

     Operations Compounds - Set

     Catering Compound - Set

     Media Compound Trailers - Set

     Hospitality Trailers - Set

LOOK / DÉCOR

     Décor / Look Install

     Ops / Wayfinding Signage Install

Event Operations

Overlay Bump-Out

Restoration


